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Vendor Name

WASHINGTON GROUP INTERNATIONAL

FOSTER WHEELER NORTH AMERICA CORPORATION

TOSHIBA INTERNATIONAL CORPORATION

TELESIS CONSULTING GROUP INCORPORATED

Add Back Employee Expense Reserve December 2008

HEYL & PATTERSON INC

NIXON PEABODY LLP

CUMMINS & BARNARD INCORPORATED

BABCOCK POWER ENVIRONMENTAL INC

Add in Dearborn Mid-West removed from Pre Certification Costs

CONCENTRIC PROJECT CONTROLLERS INC
Other
Total
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Final Description age 10

WGI was ultimately selected as the Engineering, Procurement, and Construction contractor for the NED 3 project. They were
responsible for all of the detailed design which was worked on extensively from June of 2007 until the permit was denied. This output o
this design work fed into the cost estimate by ensuring an improved level of accuracy of material requirements and quantities. WG| was
also responsible for procurement of all equipment and materials with the exception of major equipment whereas they acted as our
agent in the procurement process. Lastly, WGI was responsible for all construction activities at the site which initially included the
8,717,719 preconstruction activities of surveying and geotechnical analysis.
Foster Wheeler provided engineering services on a Limited Notice to Proceed basis for the circulating fluidized bed boiler that was to
be installed at NED. These engineering services were utilized to advance the design of the major equipment in order to reduce the lead
time associated with this equipment once the vendor was granted Full Notice to Proceed. This engineering also increased the accuracy
1,840,686 of the overall project cost estimate by further developing actual market information.
Toshiba provided engineering services on a Limited Notice to Proceed basis for the steam turbine generator that was to be installed at
NED. These engineering services were utilized to advance the design of the major equipment in order to reduce the lead time
associated with this equipment once the vendor was granted Full Notice to Proceed. This engineering also increased the accuracy of
2,082,000 the overall project cost estimate by further developing actual market information.
Telesis originally provided project management/oversight and contract administrative services. In addition, they later provided project
490,517 controls/ scheduling services at which time Concentric was no longer utilized.
262,672 Air travel, hotel expense, meals etc.
Heyl & Patterson provided engineering services on a Limited Notice to Proceed basis for the rotary car dumper and the continuous
barge unloader that were to be installed at NED in conjunction with the fuel delivery via train and barge. These engineering services
were utilized to advance the design of the major equipment in order to reduce the lead time associated with this equipment once the
vendor was granted Full Notice to Proceed. This engineering also increased the accuracy of the overall project cost estimate by further
236,855 developing actual market information.
Nixon Peabody provided legal counsel in conjunction with the Engineering, Procurement, and Construction contract. This firm also
provided counsel for all of the major equipment (boiler, steam turbine generator, air quality control system, material handling system,
229,643 rotary car dumper, continuous barge unloader, and cooling tower) purchase contracts.
Cummins & Barnard provided the Owner's Engineering services that supported the permitting efforts as well as the cost estimating anc
294,803 detailed engineering for the project.
Babcock Power provided engineering services on a Limited Notice to Proceed basis for the air quality control system (scrubber & fabric
filter) that were to be installed at NED. These engineering services were utilized to advance the design of the major equipment in order
to reduce the lead time of the major equipment once the vendor was granted Full Notice to Proceed. This engineering also increased
the accuracy of the overall project cost estimate by further developing actual market information.
144,000
Dearborn Midwest provided engineering services on a Limited Notice to Proceed basis for the material handling systems that were to
be installed at NED. These engineering services were utilized to advance the design of the major equipment in order to reduce the lead
time of this equipment once the vendor was granted Full Notice to Proceed. This engineering also increased the accuracy of the overall
125,000 project cost estimate by further developing actual market information.
Concentric provided the Project Controls Manager for the team and were responsible for the management of the project cost and
schedule. They worked full time on the project. During the project Telesis assumed the project management role and acquired the
106,615 Concentric employees when Concentric eliminated this part of their business operations.
32,215
$ 14,562,725
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